
ID Task Name Duration Start Finish
1 2002 CONSTRUCTION 101 days 8/12/02 12/10/02

2 MOBILIZATION 26 days 8/12/02 9/11/02

3 OVERHEAD 96 days 8/12/02 12/4/02

4 CHOTEAU LOOP 46 days 8/22/02 10/15/02

5 Environmental 23 days 8/22/02 9/18/02

6 Clear & Grade 23 days 8/23/02 9/19/02

7 Ditch 23 days 8/27/02 9/23/02

8 Haul & String 23 days 8/30/02 9/26/02

9 Sand & Set Up 23 days 9/4/02 9/30/02

10 Lay, Weld & Coat 23 days 9/7/02 10/3/02

11 Lower In & Tie In 24 days 9/10/02 10/7/02

12 Pad, Pipe & Backfill 24 days 9/11/02 10/8/02

13 Boring 12 days 9/9/02 9/21/02

14 Cleanup 27 days 9/14/02 10/15/02

15 WOLF CREEK LOOP 44 days 9/19/02 11/8/02

16 Environmental 20 days 9/19/02 10/11/02

17 Clear & Grade 20 days 9/20/02 10/12/02

18 Ditch 20 days 9/24/02 10/16/02

19 Haul & String 20 days 9/27/02 10/19/02

20 Sand & Set Up 20 days 10/1/02 10/23/02

21 Lay, Weld & Coat 20 days 10/4/02 10/26/02

22 Lower In & Tie In 22 days 10/8/02 11/1/02

23 Pad, Pipe & Backfill 22 days 10/9/02 11/2/02

24 Boring 10 days 9/26/02 10/7/02

25 Cleanup 25 days 10/11/02 11/8/02

26 Test 47 days 10/8/02 12/3/02

27 Final Clean Up 25 days 11/9/02 12/10/02

28 Demobilization 25 days 11/9/02 12/10/02
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